COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/04/2005

ESTIMATE SUMMARY 11:51:14
CONTID: C14135 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 14135-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 81.0 DAYS TIME ALLOW: 75 WORK DAYS
COLFAX: PEORIA TO POTOMAC PERCENT TIME: 108.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STU M055-016
COLFAX: PEORIA TO POTOMAC
NAME OF ROAD: 040C
PROJECT COUNTIES: ADAMS, REGION 6 ARAPAHOE, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 12/21/2004 DATE TIME STARTED 06/14/2004
2500 E BRANNAN WAY DATE LET 04/08/2004 DATE WORK BEGAN 06/14/2004
DATE AWARDED 05/03/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED
DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 06/14/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,587,608.47 PARTICIPATING $ 1,234,299.18 S 52,872.09
AWARD PROJECT AMT: S 1,328,899.94 NON-PARTICIPATING 102,512.50 1,615.35
PERCENT COMPLETE: 84.20% TOTAL EARNINGS 1,336,811.68 54,487.44
FUNDS AVAILABLE: $ 250,796.79 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,336,811.68 54,487.44
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,347.70 -517.79
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,331,463.98 53,969.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,331,463.98 53,969.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 53,969.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14135-BID ESTIMATE RUN 01/04/2005
PROJECT : STU M055-016 ESTIMATE NO: 0007 11:51:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00001 *REMOVAL OF STRUCTURE 14.000 13.000
EACH 0.000 0.00
255.32000 13.000 3,319.16
0010 202-00010 REMOVAL OF TREE 0.000 0.000
EACH 0.000 0.00
196.86000 0.000 0.00
0015 202-00015 *REMOVAL OF HEADWALL 4.000 4.000
EACH 0.000 0.00
371.21000 4.000 1,484.84
0020 202-00027 *REMOVAL OF RIPRAP 29.000 28.600
SY 0.000 0.00
11.76000 28.600 336.34
0025 202-00035 *REMOVAL OF PIPE 1,974.000 1,974.000
LF 0.000 0.00
5.42000 1,974.000 10,699.08
0030 202-00037 *REMOVAL OF END SECTION 9.000 9.000
EACH 0.000 0.00
123.74000 9.000 1,113.66
0035 202-00155 *REMOVAL OF WALL 87.000 87.000
LF 0.000 0.00
21.92000 87.000 1,907.04
0040 202-00200 *REMOVAL OF SIDEWALK 626.100 626.100
sY 0.000 0.00
3.69000 626.100 2,310.31
0045 202-00203 *REMOVAL OF CURB AND GUTTER 1,713.000 1,649.000
LF 32.000 81.28
2.54000 1,681.000 4,269.74
0050 202-00210 *REMOVAL OF CONCRETE PAVEMENT 362.500 362.500
sY 0.000 0.00
4.51000 362.500 1,634.88
0055 202-00220 *REMOVAL OF ASPHALT MAT 5,665.300 5,665.300
SY -745.400 -4,062.43
5.45000 4,919.900 26,813.46
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PCN: 14135-BID ESTIMATE RUN 01/04/2005
PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SIGN 11.000 11.000
EACH 0.000 0.00
40.91000 11.000 450.01
0065 202-01000 *REMOVAL OF FENCE 4,121.000 4,121.000
LF 0.000 0.00
4.58000 4,121.000 18,874.18
0070 202-04001 *PLUG CULVERT 1.000 1.000
EACH 0.000 0.00
377.86000 1.000 377.86
0075 202-04002 CLEAN CULVERT 11.000 11.000
EACH 0.000 0.00
614.48000 11.000 6,759.28
0080 202-04005 CLEAN VALVE BOX 4.000 0.000
EACH 2.000 202.08
101.04000 2.000 202.08
0085 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,327.000 12,662.000
cY -1,891.000 -11,572.92
6.12000 10,771.000 65,918.52
0090 203-00100 *MUCK EXCAVATION 78.000 0.000
cy 0.000 0.00
6.05000 0.000 0.00
0095 203-01100 *PROOF ROLLING 10.000 9.500
HOUR 0.000 0.00
84.67000 9.500 804.37
0100 203-01500 BLADING 4.000 0.000
HOUR 4.000 365.36
91.34000 4.000 365.36
0105 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
95.43000 0.000 0.00
0110 203-01597 *POTHOLING 105.000 105.000
HOUR 0.000 0.00
175.00000 105.000 18,375.00



CONTID: C14135 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14135-BID ESTIMATE RUN 01/04/2005
PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00510 *FILTER MATERIAL (CLASS A) 0.000 0.000
cy 0.000 0.00
38.09000 0.000 0.00
0120 207-00205 *TOPSOIL 1,936.000 0.000
cYy 1,734.000 12,120.66
6.99000 1,734.000 12,120.66
0125 208-00011 *EROSION BALES (WEED FREE) 50.000 0.000
EACH 0.000 0.00
8.18000 0.000 0.00
0130 208-00020 *SILT FENCE 4,783.000 4,783.000
LF 0.000 0.00
0.97000 4,783.000 4,639.51
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
526.66000 2.000 1,053.32
0140 208-00050 *STORM DRAIN INLET PROTECTION 25.000 23.000
EACH 0.000 0.00
71.58000 23.000 1,646.34
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
511.32000 2.000 1,022.64
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.750
L S 0.000 0.00
1,533.95000 0.750 1,150.46
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.750
LS 0.000 0.00
2,924.73000 0.750 2,193.55
0160 210-00035 RESET WATER METER 0.000 0.000
EACH 0.000 0.00
511.32000 0.000 0.00
0165 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
613.58000 1.000 613.58
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PCN: 14135-BID ESTIMATE RUN 01/04/2005
PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00810 *RESET GROUND SIGN 3.000 2.000
EACH 1.000 92.04
92.04000 3.000 276.12
0175 210-04010 ADJUST MANHOLE 4.000 3.000
EACH 0.000 0.00
295.78000 3.000 887.34
0180 210-04050 ADJUST VALVE BOX 4.000 2.000
EACH 0.000 0.00
158.61000 2.000 317.22
0185 212-00006 *SEEDING (NATIVE) 3.200 0.000
ACRE 3.200 1,767.14
552.23000 3.200 1,767.14
0190 213-00002 *MULCHING (WEED FREE HAY) 3.200 0.000
ACRE 3.200 1,619.84
506.20000 3.200 1,619.84
0195 213-00061 *MULCH TACKIFIER 900.000 0.000
LB 900.000 963.00
1.07000 900.000 963.00
0200 218-00000 *NOXIOUS WEED MANAGEMENT 1.000 0.750
LS 0.000 0.00
6,442.59000 0.750 4,831.94
0205 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 946.450 946.450
TON 0.000 0.00
65.69000 946.450 62,172.30
0210 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,581.000 4,576.950
TON 0.000 0.00
27.18000 4,576.950 124,401.50
0215 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 477.000 477.000
GAL 0.000 0.00
1.26000 477.000 601.02
0220 412-01100 *CONCRETE PAVEMENT (11 INCH) 545.000 483.000
sY 0.000 0.00
49.44000 483.000 23,879.52
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PCN: 14135-BID ESTIMATE RUN 01/04/2005
PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 506-00209 *RIPRAP (9 INCH) 14.000 14.000
cy 0.000 0.00
53.72000 14.000 752.08
0230 506-00218 *RIPRAP (18 INCH) 0.000 0.000
cY 0.000 0.00
50.76000 0.000 0.00
0235 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
27.17000 0.000 0.00
0240 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 648.000 648.000
LF 0.000 0.00
21.31000 648.000 13,808.88
0245 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 576.000 576.000
LF 0.000 0.00
24.94000 576.000 14,365.44
0250 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,300.000 1,300.000
LF 0.000 0.00
29.70000 1,300.000 38,610.00
0255 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,403.000 1,403.000
LF 0.000 0.00
35.10000 1,403.000 49,245.30
0260 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,358.000 1,358.000
LF 0.000 0.00
46.35000 1,358.000 62,943.30
0265 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
942.87000 1.000 942.87
0270 603-15021 *21 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000 0.000
LF 0.000 0.00
35.07000 0.000 0.00
0275 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.900
EACH 0.100 212.09

2,120.94000 1.000 2,120.94
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PCN: 14135-BID ESTIMATE RUN 01/04/2005
PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 7.000 7.000
EACH 0.000 0.00
3,583.31000 7.000 25,083.17
0285 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 17.000 17.000
EACH 0.000 0.00
6,293.29000 17.000 106,985.93
0290 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,603.46000 4.000 14,413.84
0295 604-30015 *MANHOLE SLAB BASE (15 FOOT) 5.000 5.000
EACH 0.000 0.00
3,997.17000 5.000 19,985.85
0300 604-39010 *MANHOLE SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,912.80000 1.000 3,912.80
0305 607-11580 *FENCE (TEMPORARY) 170.000 170.000
LF 0.000 0.00
5.98000 170.000 1,016.60
0310 607-11672 *FENCE WOOD (SOUND BARRIER) (72 INCH) 444.000 444.000
LF 0.000 0.00
62.59000 444.000 27,789.96
0315 608-00000 *CONCRETE SIDEWALK 5,555.500 5,195.200
SY 360.300 10,023.55
27.82000 5,555.500 154,554.01
0320 608-00010 *CONCRETE CURB RAMP 179.000 148.000
sY 9.000 548.10
60.90000 157.000 9,561.30
0325 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 246.000 213.000
LF 0.000 0.00
15.75000 213.000 3,354.75
0330 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,494.000 5,420.000
LF 74.000 684.50

9.25000 5,494.000 50,819.50
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PCN: 14135-BID ESTIMATE RUN 01/04/2005
PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 609-24008 *GUTTER TYPE 2 (8 FOOT) 247.000 247.000
LF 0.000 0.00
33.59000 247.000 8,296.73
0340 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 1,650.000 1,400.000
SF 250.000 715.00
2.86000 1,650.000 4,719.00
0345 612-00001 *DELINEATOR (TYPE I) 9.000 0.000
EACH 9.000 184.05
20.45000 9.000 184.05
0350 614-00011 *SIGN PANEL (CLASS I) 99.000 99.000
SF 0.000 0.00
15.34000 99.000 1,518.66
0355 614-00012 *SIGN PANEL (CLASS II) 57.000 57.000
SF 0.000 0.00
20.45000 57.000 1,165.65
0360 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 149.000 149.000
LF 0.000 0.00
12.27000 149.000 1,828.23
0365 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 16.000 16.000
LF 0.000 0.00
35.79000 16.000 572.64
0370 619-50160 *2 INCH PLASTIC PIPE 445.000 445.000
LF 0.000 0.00
10.23000 445.000 4,552.35
0375 619-50320 *4 INCH PLASTIC PIPE 120.000 120.000
LF 0.000 0.00
16.36000 120.000 1,963.20
0380 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.100 1,702.38
17,023.78000 1.000 17,023.78
0385 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

36,921.16000 1.000 36,921.16
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PCN: 14135-BID ESTIMATE RUN 01/04/2005
PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.900
LS 0.000 0.00
2,557.86000 0.900 2,302.07
0395 627-00005 *EPOXY PAVEMENT MARKING 33.000 0.000
GAL 16.000 1,308.96
81.81000 16.000 1,308.96
0400 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 216.000 0.000
GAL 0.000 0.00
34.77000 0.000 0.00
0405 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,081.000 617.000
SF 0.000 0.00
8.13000 617.000 5,016.21
0410 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 335.000 304.000
(WORD-SYMBOL)
SF -2.500 -28.00
11.20000 301.500 3,376.80
0415 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,370.000 518.000
(XWALK-STOPLINE
SF 140.000 1,073.80
7.67000 658.000 5,046.86
0420 630-00000 *FLAGGING 1,461.500 1,461.500
HOUR 0.000 0.00
21.48000 1,461.500 31,393.02
0425 630-00003 *UNIFORMED TRAFFIC CONTROL 12.000 12.000
HOUR 0.000 0.00
58.29000 12.000 699.48
0430 630-00004 *TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
1,022.63000 0.000 0.00
0435 630-00007 *TRAFFIC CONTROL INSPECTION 42.000 42.000
DAY 0.000 0.00
46.02000 42.000 1,932.84
0440 630-00012 *TRAFFIC CONTROL MANAGEMENT 86.000 86.000
DAY 0.000 0.00

260.77000 86.000 22,426.22
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 9.000
EACH 0.000 0.00
51.13000 9.000 460.17
0450 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 33.300
EACH -3.600 -257.69
71.58000 29.700 2,125.93
0455 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 104.000 36.000
SF 57.600 1,177.92
20.45000 93.600 1,914.12
0460 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
715.85000 1.800 1,288.53
0465 630-80359 *PORTABLE MESSAGE SIGN PANEL 11.000 11.000
DAY 0.000 0.00
138.06000 11.000 1,518.66
0470 630-80360 *DRUM CHANNELIZING DEVICE 300.000 270.000
EACH 0.000 0.00
30.68000 270.000 8,283.60
0475 630-80380 *TRAFFIC CONE 300.000 90.000
EACH 0.000 0.00
12.27000 90.000 1,104.30
0480 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
869.24000 0.000 0.00
0485 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 0.000 0.000
LS 0.000 0.00
20,452.67000 0.000 0.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0495 700-70011 F/A PARTNERING 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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UNIT PRICE

CAT NO0200 ROADWAY

0500 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 11,074.000 0.000
FA -550.490 -550.49
1.00000 -550.490 -550.49
0505 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70060 F/A ADJUST UTILITIES 50,000.000 3,091.550
FA 2,941.870 2,941.87
1.00000 6,033.420 6,033.42
0560 206-00050 STR BKFL (SPEC) 182.000 182.000
cY 0.000 0.00
80.00000 182.000 14,560.00
0565 210-00840 RES TRAF SIG POLE 2.000 2.000
EACH 0.000 0.00
2,075.00000 2.000 4,150.00
0570 210-00831 RES TRAF SIG HEAD 14.000 14.000
EACH 0.000 0.00
345.00000 14.000 4,830.00
0575 630-80370 CONC BARRIER (TEMP) 120.000 108.000
LF 0.000 0.00
15.00000 108.000 1,620.00
0580 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
1,725.00000 1.000 1,725.00
0585 202-00900 REM CONC FOOTING 2.000 2.000
EACH 0.000 0.00

575.00000 2.000 1,150.00
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PCN: 14135-BID ESTIMATE RUN 01/04/2005
PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0590 503-00036 DRILLED CAISSON (36 IN) 12.000 12.000
LF 0.000 0.00
250.00000 12.000 3,000.00
0595 210-00882 RES DETECTOR 2.000 2.000
EACH 0.000 0.00
625.00000 2.000 1,250.00
0600 625-00001 CONST SURVEYING (HOUR) 25.500 25.500
HOUR 0.000 0.00
100.00000 25.500 2,550.00
0605 613-07026 PULL BOX (16"X24"xX12") 4.000 4.000
EACH 0.000 0.00
414.00000 4.000 1,656.00
0610 614-72875 LOOP DETECT WIRE 1,492.000 1,492.000
LF 0.000 0.00
3.35000 1,492.000 4,998.20
0615 900-00005 ADDED ITEM (DAY)/ 0.000 -20.000
DAY 0.000 0.00
1,778.00000 -20.000 -35,560.00
0620 304-09000 ABC (SPEC) 1,578.000 0.000
cy 1,578.000 31,560.00
20.00000 1,578.000 31,560.00
0625 614-70336 TRAF SIG FACE (12-12-12) 0.000 0.000
EACH 0.000 0.00
1,175.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 1,442,217.55 $ 52,872.09 % 1,224,354.04
CAT NOO0280 CITY OF AURORA FUNDED ITEMS. ITEMS ARE ASSOCIATED WITH THE ADDITION OF THE ACCEL/DECEL LANE.

0525 202-00010 REMOVAL OF TREE 4.000 3.000
EACH 0.000 0.00
196.86000 3.000 590.58
0530 203-00100 *MUCK EXCAVATION 900.000 222.000
cYy 267.000 1,615.35

6.05000 489.000 2,958.45
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PCN: 14135-BID ESTIMATE RUN 01/04/2005
PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0280 CITY OF AURORA FUNDED ITEMS. ITEMS ARE ASSOCIATED WITH THE ADDITION OF THE ACCEL/DECEL LANE.

0535 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,743.000 3,641.040
TON 0.000 0.00
27.18000 3,641.040 98,963.47
0540 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 237.000 0.000
GAL 0.000 0.00
1.26000 0.000 0.00
CAT 0280 CURRENT AMT $ 135,445.80 $ 1,615.35$ 102,512.50

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0545 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,922.48000 1.000 8,922.48
0550 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
511.32000 2.000 1,022.64
0555 700-70222 F/A CELLULAR PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 9,945.12 $ 0.00$ 9,945.12

PROJECT TOTAL CURRENT AMT $  1,587,608.47 $  54,487.44$ 1,336,811.66



